
 

 
 
 
December 16, 2008 
 
 
 
Mr. David F. McNeill, Executive Officer 
Baldwin Hills Conservancy 
3578 C Eastern Drive 
Culver City, CA  90232 
 
Dear Mr. McNeill: 
 
Final Report—Audit of Baldwin Hills Conservancy’s Proposition 40 Bond Funds 
 
The Department of Finance, Office of State Audits and Evaluations, has completed its audit of 
the Baldwin Hills Conservancy’s (Conservancy) Proposition 40 bond funds for the period ending 
June 30, 2007.   
 
Our draft report was issued on November 7, 2008.  The conservancy agreed with the Audit 
observations and its response has been incorporated into this report.  In accordance with 
Finance's policy of increased transparency, this report will be placed on our website.  
 
We appreciate the Conservancy's assistance and cooperation during the audit.  If you have any 
questions regarding this report, please contact Frances Parmelee, Manager, or Jennifer Arbis, 
Supervisor, at (916) 322-2985. 
 
Sincerely, 
 
Original signed by: 
 
David Botelho, CPA 
Chief, Office of State Audits and Evaluations 
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cc: Mr. Manuel Lopez, Deputy Director, California Department of Parks and Recreation 
 Ms. Dorothy Kroll, Manager, Accounting Services, California Department of Parks and  
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 Mr. Patrick Kemp, Assistant Secretary, Resources Agency 
 Mr. Bryan Cash, Deputy Assistant Secretary, Resources Agency 
 Ms. Julie Alvis, Deputy Assistant Secretary, Resources Agency 
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EXECUTIVE SUMMARY 

 
In response to Department of Finance’s (Finance) bond oversight responsibilities, we 
audited the Baldwin Hills Conservancy’s (Conservancy) funding under Proposition 40 as of 
June 30, 2007.  The primary objectives of this audit were to determine whether bond funds 
were awarded and expended in compliance with applicable legal requirements and 
established criteria, and to determine if the Conservancy had adequate project monitoring 
processes. 
 
The Conservancy awarded and expended funds in compliance with applicable legal 
requirements.  However, the Conservancy’s weak pre-awarding processes and inability to 
demonstrate adequate monitoring of project status and fiscal activities limits proper 
oversight over bond funded projects.  While the Conservancy has established a Procedural 
Guide for Local Grant Projects Funded by California Clean Water, Air, Safe Neighborhoods 
and Coastal Protection Bond Act of 2002 (Guide), the requirements are not consistently 
followed.  As a result, the Conservancy experienced difficulties in demonstrating whether 
projects and applicants met established criteria prior to being awarded.  With inaccurate cost 
estimates and project cost budgets lacking detail, it was difficult for the Conservancy to 
determine eligibility of project costs and adequately monitor the fiscal activities throughout 
the grant agreement terms.  We recommend formally documenting in the Guide all grant 
application requirements and the evaluation process of potential grant recipients.  To 
facilitate fiscal monitoring over bond projects, we also recommend properly evaluating grant 
agreement budgets, terms, and conditions prior to awarding the grant in conjunction with 
developing a payment request form that would allow tracking of advance payments and 
expenditures by budget category.  A verification of need prior to advancing bond funds 
would also ensure adequate oversight. 
 
For land acquisitions, the Conservancy lacks adequate monitoring policies and procedures 
to protect the state’s long-term interest in bond funded property.  Although post-monitoring 
terms have been incorporated into the grant agreements, the Conservancy could not 
demonstrate its efforts to ensure the land was being used for its intended purpose.  We 
recommend the development of monitoring policies and procedures for land acquisitions. 
Independent verifications of land conditions should continue being performed and 
documented.   We also recommend developing procedures to ensure applicants possess 
the financial ability to perform long-term monitoring.   
 
The Conservancy’s fiscal and administrative controls over bond funds would be 
strengthened if the Conservancy develops a plan to address the observations and 
recommendations noted in this report. 
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BACKGROUND, 

SCOPE, AND METHODOLOGY 
 
Background 
 

Figure 1:  One Big Park Vision 

The California Clean Water, Clean Air, Safe Neighborhood Parks, and Coastal Protection 
Act of 2002 (Proposition 40) was passed on the March 2002 ballot and authorized the sale 
of bonds to finance a variety of resource programs.  Administered by a number of state 
departments, agencies, boards, and conservancies, the bond proceeds support a broad 
range of programs that protect, preserve, and improve California’s water and air quality, 
open space, public parks, wildlife habitats, and historical and cultural resources.  Bond 
proceeds are expended 

directly by the administering 
departments on various 
capital outlay projects, and 
are also disbursed to federal, 
state, local, and non-profit 
entities in the form of grants, 
contracts, and loans.   

Source: Baldwin Hills Conservancy 

 
Baldwin Hills Conservancy 
 
The Baldwin Hills are located 
in the southwest area of 
Los Angeles County and 
cover over two square miles 
(1400 acres), including 450 
acres of protected parkland 
and 950 acres of active oil 
operations expected to 
continue as long as oil 
production is economically 
feasible.  The Baldwin Hills 
Conservancy (Conservancy) 
was established to acquire 
and direct the management 
of public lands within the 
Baldwin Hills area of 
Los Angeles County.  In 
anticipation that the land in 
Baldwin Hills will become available for park acquisition and development over time, the 
Baldwin Hills Park Master Plan:  One Big Park Vision (see Figure 1) was developed to set 
forth a comprehensive vision for improvement and restoration of these lands and provide the 
guidelines for the Conservancy to expand on the acquisition and development efforts 
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initiated by the County of Los Angeles and the California Department of Parks and 
Recreation.  
 
The Conservancy administers programs to acquire open space and manage public lands 
within the Baldwin Hills area, and to provide recreation, restoration, and protection of wildlife 
habitat for the public’s enjoyment and education.  The Conservancy received $40 million in 
Proposition 40 bond funds to support its open space programs; as of June 30, 2007, 
$12.9 million was expended.  In November 2006, voters approved an additional bond 
measure, the Safe Drinking Water Quality and Supply, Flood Control, River and Coastal 
Protection Bond Act of 2006 (Proposition 84).  This will provide the Conservancy with an 
additional $10 million in bond funds; however, as of June 30, 2007, no Proposition 84 funds 
had been expended.  
 
The Conservancy’s statutory mandates have been grouped into three core programs areas:      
             

 Acquisition of open space 
 Planning and development 
 Interpretation and education 

 
See Figure 2 for details regarding the expenditure of proposition funds by the core program 
areas with the inclusion of administration.   

 
Figure 2:  Proposition 40 Expenditures by Core Program Areas as of June 30, 2007 (in millions) 

 
Planning and 
Development

$1.31
(10%)

Interpretation 
and Education

$ .16
(1%)

Acquisition of 
Open Space

$11.33
(87%)

 State 
Operations

$ .20
(2%)

 
 

Source:  Baldwin Hills Conservancy’s financial statements for fiscal years 2002-03 to 2006-07 
 
SCOPE 
 
The audit was conducted to determine whether bond funds were awarded and expended in 
compliance with applicable legal requirements and established criteria, and to determine if 
the Conservancy had adequate project monitoring processes in place. 
 
The audit did not include an assessment of the bond authorization, issuance, and sale 
processes, or an examination of the efficiency or effectiveness of program operations.  
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Further, no assessment for the reasonableness of the land acquisition costs or the 
conservation value of the land acquired or projects completed was performed.   
 
METHODOLOGY  
 
To assess whether the Conservancy awarded and expended bond funds in compliance with 
applicable legal requirements and established criteria, we reviewed the Conservancy’s 
strategic plan and master plan, key legal provisions and established awarding criteria, and 
written grant management policies and procedures.  We also interviewed executive 
management and key staff responsible for administering the bond funds.  In addition, the 
Conservancy’s bond project tracking database was reviewed to assess the completeness 
and reliability of the project data.  Based on our review, we determined the data to be 
sufficiently reliable for audit purposes.  Using the database, we judgmentally selected and 
examined 12 out of 27 (44 percent) of the Conservancy’s bond projects awarded as of 
June 30, 2007.    
 
To determine whether the Conservancy had adequate project monitoring processes, we 
reviewed the Conservancy’s Proposition 40 policies and procedures for project awarding, 
monitoring, disbursement of expenditures, and project close-out.  Using the sample noted 
above, we reviewed the project files and interviewed the Conservancy’s management and 
staff to gain a better understanding of the project monitoring process.  Project files reviewed 
included documents such as land appraisals at fair market value, preliminary title reports, 
pro forma title insurance policies, escrow instructions, and escrow closing statements.  We 
also reviewed fiscal records related to the project monitoring processes.   
 
Two grantees—Urban Education Partnership and North East Trees—were visited to 
determine whether they complied with grant agreement requirements.  Specifically, 
interviews with key staff were conducted, and documentation and project deliverables were 
reviewed.   
 
Recommendations were developed based on our review of documentation made available 
to us and interviews with the staff directly responsible for administering bond funds.  This 
review was conducted during the period February 2008 through October 2008.   
 
The audit was conducted in accordance with Government Auditing Standards issued by the 
Comptroller General of the United States.  In connection with this audit, there are certain 
disclosures required by Government Auditing Standards.  The Department of Finance 
(Finance) is not independent of the Conservancy, as both are part of the State of California’s 
Executive Branch.  As required by various statutes within the California Government Code, 
Finance performs certain management and accounting functions.  These activities impair 
independence.  However, sufficient safeguards exist for readers of this report to rely on the 
information contained herein. 
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 RESULTS 
 
The Baldwin Hills Conservancy (Conservancy) awarded and expended funds in compliance 
with applicable legal requirements.  The Conservancy also deserves credit for developing a 
Procedural Guide for Local Grant Projects Funded by California Clean Water, Air, Safe 
Neighborhoods and Coastal Protection Bond Act of 2002 (Guide).  However, the following 
observations were identified: 
 
Observation 1:  Project Oversight Needs Improvement 
 
The Conservancy’s processes over specific areas require further development and 
enhancement.  Based on our audit, the Conservancy inconsistently applies the Guide, 
insufficiently reviews grant agreements prior to execution, inadequately monitors project 
status, and lacks fiscal monitoring processes. 

 
Inconsistent Application of the Guide’s Requirements 
 
With the Conservancy’s current pre-awarding practices, it is not clear when the Guide is 
applied.  Of the 12 projects reviewed, 6 projects (50 percent) had incomplete application 
packages.  Specifically, application packages did not include proposals which the 
Conservancy uses as a baseline to evaluate whether the applicant met established criteria 
outlined in the Guide.  As a result, the Conservancy could not demonstrate to us whether 
projects and applicants met established criteria prior to awarding grants.  See Figure 3 for a 
list of a few grant proposal requirements established by the Conservancy for use as a 
baseline for evaluation.   
 

Figure 3:  Sample of Grant Proposal 
Requirements (Standard Requirements and 

Additional Considerations) 
 

 Promotion of the Conservancy’s statutory 
programs and purposes 

 Consistency with the Baldwin Hills Park 
Master Plan 

 Consistency with purpose of the funding 
source 

 Demonstrated expertise in the proposed 
program area 

 Readiness (ability of the grantee and others 
to start and finish the project in a timely 
manner) 

 Cooperation (extent to which the public, 
nonprofit groups, landowners, and others will 
participate in the project) 

 
Source:  Procedural Guide for Local Grant Projects 
Funded by California Clean Water, Air, Safe 
Neighborhoods and Coastal Protection Bond Act of 
2002 

For example, one grantee was selected to 
acquire three land parcels but was not 
required to submit any proposals.  
Although it was obvious the proposed 
land was within the Baldwin Hills area, it 
was not evident the Conservancy 
considered the grantee’s expertise in the 
proposed program area or the grantee’s 
readiness to proceed with the project, as 
required in the Guide.  Without a 
proposal, there is neither a basis to 
determine whether the grantee met all the 
required criteria nor documentation to 
support the Conservancy’s 
recommendation to the Conservancy 
Board for final project approval.    
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Figure 4:  Sample of Direct Grant Standards 
Requirements  

(No project proposals required) 
 

 Concepts initiated by the Board 
 Project opportunities identified based on 

Standard Requirements 
 Staff conducts preliminary research 
 Staff prepares recommendation for 

Board review 
 Project approved by Board resolution 
 Staff negotiates contract 
 Contract executed by Executive Officer 

 
Source:  Baldwin Hills Conservancy’s Executive 
Officer, July 11, 2008. 

When the issue of incomplete 
documentation was brought to the 
Conservancy’s attention, the 
Conservancy stated a different set of 
standard requirements existed that did 
not require the submission of a proposal 
(see Figure 4).  However, we noted this 
set of standard requirements was not 
formally documented, and thus could not 
be verified to have been in effect for 
proposals awarded as of June 30, 2007.  
Moreover, the project files did not provide 
a clear indication which of the two 
contrasting standard requirements was 
followed by the Conservancy when 
evaluating the application package.  
Inconsistent application of requirements 
weakens the Conservancy‘s ability to properly evaluate the qualification of projects and 
applicants.  
 
We commend the Conservancy for taking immediate action when we brought this issue to its 
attention.  Memorandums to the project files were prepared in an effort to indicate how 
requirements were met by the applicant.   
 
Inadequate Review of Grant Agreements Prior To Execution  
 
The Conservancy does not review grant agreements for adequate detail before executing 
grants.  We observed inaccurate cost estimates and project cost budgets that lacked detail.  
This makes it difficult for the Conservancy to determine eligibility of project costs and to 
adequately monitor the fiscal activities throughout the grant agreement terms.  
 
During a site visit to one of the Conservancy’s grantees, we identified the grantee charged 
the Conservancy an unreasonable salary and benefits rate.  Specifically, the amount 
reimbursed to the grantee included salary and benefits costs plus the following rates 
compounded:    
 

 10 percent administrative rate  
 25 percent burden rate1  
 33 percent industry benchmark rate 
 

For example, an employee with a salary and benefits rate of $40 an hour would charge the 
grant a billing rate of $74.  The Guide is silent on how much a grantee should charge for 
these costs; however, if the Conservancy had reviewed the grantee’s proposed cost 
estimates prior to awarding the grant, the review may have revealed the high rate and 
negotiations with the grantee could have occurred. 
 
Without a proper review of cost estimates prior to grant execution, we question how the 
Conservancy can ensure project cost budgets within the grant agreements are detailed 
enough to facilitate the review of project cost eligibility.  In 3 of 12 grant agreements 
                                                 
1 This rate accounts for vacation time, sick leave, training days, and holiday pay. 
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reviewed (25 percent), we noted cost budgets lacked detail—a recurring audit finding2 that 
has not yet been resolved.  Specifically, grant agreements with a budget line item for 
contingencies, which could be as much as 20 percent of the agreement amount, did not 
explicitly detail the definition.  As a result, there is no basis to determine if contingency costs 
claimed are valid project-related costs.  Prior to grant execution, the Conservancy should 
review project cost budgets and grant terms and conditions for adequate detail to facilitate 
the review of project progress and project cost eligibility.   
 
Inadequate Monitoring of Project Status 
 
To monitor the status of projects, the Conservancy relies on constant communication with 
grantees, site visits, and progress reports; however, the project files did not evidence active 
communication or site visits.  Moreover, while submission of progress reports is required 
under the planning grant agreement terms, the Conservancy has not been adequately 
monitoring the submission of these reports.   
 
For 2 of the 12 grants reviewed (17 percent), multiple progress reports were dated and 
submitted to the Conservancy on the same day.  In fact, one grantee submitted four 
progress reports all on the same day and several months after the contract had expired.  
More than 90 days after grant expiration date, the grantee was still seeking payment for 
work performed which is disallowed under the grant agreement terms.  As for the other 
grantee, four progress reports were also dated the same day and signed by a person that 
was not employed during the work period the progress reports were prepared for.  Thus, we 
question how the Conservancy determines if the work has actually been performed and is 
progressing as planned without enforcing the timely submission of progress reports and 
performing an adequate review of the reports.  
 
Lack of Fiscal Monitoring During the Grant Term 
 
Because of the Conservancy’s inadequate pre-awarding process and its inability to 
demonstrate adequate monitoring of project progress, the need for fiscal monitoring of grant 
expenditures by the Conservancy is imperative.  Doing so would ensure the Conservancy 
reimburses the grantees only for valid, eligible, and project-related costs.  However, the 
Conservancy does not adequately track expenditures. 
 
This is due in part because of a poorly designed payment request form incorporated into the 
grant agreements that instructs the grantee to report current claimed costs in aggregate.  It 
was not designed to track expenditures by budget category nor does it allow for tracking of 
advanced payments.  As a result, the Conservancy approves reimbursement requests 
without ensuring that the amount requested is eligible under specific expenditure budget 
categories.    
 
Moreover, the Conservancy continues to advance bond funds to grantees without 
justification of the immediate cash need—a prior audit finding that has not yet been 
resolved.  For example, we noted 100 percent of the grant amount was advanced to one 
grantee but the Conservancy could not demonstrate the grantee’s immediate cash need 
prior to advancing the funds.   Advance payment by the Conservancy should only be made 
when necessary.  By advancing the grant amount, especially when the Conservancy does 

                                                 
2 Source:  Finance’s Management Letter dated February 2005 regarding the audit of the 
  Conservancy’s Proposition 40 Bond Funds. 



 

not adequately monitor the submission of progress reports, the Conservancy hampers its 
own abilities to fiscally monitor the projects and ensure the successful project completion.   
 
Recommendations 
 

 Formally document all applicable standard requirements and the 
project/applicant evaluation process by incorporating them into the Guide, 
and continue to document evaluation efforts to ensure the basis of sound 
decisions made.    

 
 Strengthen controls over the pre-award process by ensuring consistent 

application of the standard requirements and performance of a review 
prior to executing grant agreements.  A checklist may be employed.      

 
 Require detailed expenditure budgets and enforce terms and conditions 

of the grant agreements to implement an adequate system of internal 
control over project oversight.    

 
 Develop a payment request form that allows tracking of advance 

payments and expenditures by budget category to facilitate effective fiscal 
monitoring over projects.   

 
 Perform a verification of need prior to advancing bond funds.   

 
Observation 2:  Efforts to Monitor Land Acquisitions are Minimal  
 
The Conservancy could not demonstrate active monitoring of bond-funded land acquisitions 
to protect the state’s long-term interest in open space land conservation.  Once land has 
been acquired, continuous monitoring is vital to ensure the land is well maintained for its 
intended use as specified in the grant agreement.  The Conservancy has taken initial steps 
to ensure lands within the Baldwin Hills area are maintained to provide recreation, 
restoration, and protection of wildlife habitat.  For example, the Conservancy, via a grant 
agreement, requires the grantee to use, manage, operate, and maintain the land in a 
manner consistent with the purpose of the acquisition.  The grant agreement also includes a 
clause allowing the Conservancy recourse for grantee noncompliance with terms and 
conditions.   
 
Although the grant agreement articulates the grantee’s monitoring responsibilities and the 
Conservancy’s right of recourse in non-compliance situations, the Conservancy does not 
require grantees to provide monitoring-type deliverables, such as an annual report that 
includes, but is not limited to, the condition of the land, identification of questionable uses or 
potential violations of the land, and corrective actions taken if a violation had occurred.  
While the Conservancy states there are efforts of active monitoring, poor file management 
made it difficult for us to verify the Conservancy’s performance of independent verifications 
of land conditions. 
 
Additionally, the Conservancy lacks policies and procedures for evaluating a grantee’s fiscal 
capacity; thus, the Conservancy does not review or require the grantee to report on their 
financial ability to perform long-term monitoring.  The long-term financial stability of a 
grantee can signify the grantee’s ability to provide ongoing monitoring of these properties 
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and provides assurance to California’s citizens that their long-term investment is maintained 
and protected.  According to the Land Trust Alliance’s Land Trust Standards and Practices3, 
a land trust should manage its finances and assets in a responsible and accountable way by 
ensuring that a secure and lasting source of dedicated funds is sufficient to cover the cost of 
stewarding land over the long term.   
 
With over $14.09 million awarded for land acquisition as of June 2007 and with the passage 
of Proposition 84 in November 2006 providing the Conservancy with an additional 
$10 million, the Conservancy may face a higher risk of violations such as construction of 
prohibited or unauthorized structures, dumping of waste or debris, and prohibited surface 
alteration.   
 
Because of the length of time between the land purchase and the implementation of the 
One Big Park Vision, it is vital the Conservancy take a proactive role in ensuring long-term 
monitoring over bond-funded land acquisitions for the accountability and transparency of 
bond fund usage.  With proper ongoing monitoring in place, prompt corrective actions can 
be taken and costly expenses, such as enforcement and legal costs, may be avoided. 
 
Recommendations 
 

 Require future grant agreements to include provisions about monitoring-
type deliverables from the grantee, such as annual reports on the 
condition of the land or periodic reports on the grantee’s fiscal capacity to 
monitor and manage the land.  As part of the pre-award process, an initial 
financial plan of available funds may be employed. 

 
 Formally develop monitoring policies and procedures for land 

acquisitions.  Continue performing independent verifications of land 
conditions or other types of monitoring efforts, and document such 
activities to substantiate accountability and transparency. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                 
3 While the Land Trust Standards and Practices (revised 2004) are designed primarily for non-profit, 
  tax-exempt land trusts, they also provide important guidance for any organization or government 
  agency that holds land for the benefit of the public. 
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